

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 June 2026
Team ID	
Project Name	Strategic Product Placement Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Data Import	USN-1	As a Retail Store Manager, I want to import the retail sales dataset so that I can analyze product performance.	3	High	Member-1
Sprint-1	Data Preparation	USN-2	As a Retail Store Manager, I want the data to be cleaned and validated before analysis.	2	High	Member-2
Sprint-1	Dashboard Development	USN-3	As a Retail Store Manager, I want an interactive dashboard to monitor sales KPIs.	5	High	Member-3
Sprint-2	Product Placement Analysis	USN-4	As a Retail Store Manager, I want to compare product placements to identify the best-performing locations.	5	High	Member-1
Sprint-2	Customer Analysis	USN-5	As a Business Analyst, I want to analyze customer demographics and buying behavior.	3	Medium	Member-2
Sprint-2	Promotion Analysis	USN-6	As a Business Analyst, I want to evaluate promotion effectiveness.	3	Medium	Member-3

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint-3	Interactive Filters	USN-7	As a Retail Store Manager, I want dashboard filters for category, season, and promotion.	3	High	Member-4
Sprint-3	Business Insights	USN-8	As a Business Analyst, I want actionable recommendations for better product placement.	5	High	Member-1
Sprint-3	Report Export	USN-9	As a Business Analyst, I want to export dashboard reports for presentations.	2	Medium	Member-2
Sprint-4	Dashboard Testing	USN-10	As a Retail Store Manager, I want the dashboard to display accurate insights without errors.	3	High	Member-3
Sprint-4	Documentation	USN-11	As a Project Team, we want complete project documentation.	2	Medium	Member-4
Sprint-4	Final Deployment	USN-12	As a Retail Store Manager, I want the final dashboard ready for business use.	4	High	Member-1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	10	6 Days	01 Jul 2026	06 Jul 2026	10	06 Jul 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-2	11	6 Days	07 Jul 2026	12 Jul 2026	11	12 Jul 2026
Sprint-3	10	6 Days	13 Jul 2026	18 Jul 2026	10	18 Jul 2026
Sprint-4	9	6 Days	19 Jul 2026	24 Jul 2026	9	24 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = 10 \div 6 = 1.67 \text{ Story Points / Day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Day	Remaining Story Points
0	10
1	9
2	7
3	5
4	3
5	1
6	0

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>